

AD-A124 954

MANUFACTURING METHODS AND TECHNOLOGY (MM&T)  
SPECIFICATIONS FOR MINIATURE CATHODE RAY TUBE(U) THOMAS  
ELECTRONICS INC WAYNE NJ F M BRUND 31 OCT 82

1/1

UNCLASSIFIED

TEI-A009-8 DAAK70-RD-C-0168

F/G 9/1

NL


END

DATE

FORM 5


83

DTIC



MICROCOPY RESOLUTION TEST CHART  
NATIONAL BUREAU OF STANDARDS-1963-A

AD A1 24954



END

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER <b>TEI A009-8</b>	2. GOVT ACCESSION NO. <b>AD-A114 754</b>	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) <b>MANUFACTURING METHODS AND TECHNOLOGY (MM&amp;T) SPECIFICATIONS FOR MINIATURE CATHODE RAY TUBE</b>		5. TYPE OF REPORT & PERIOD COVERED <b>Eighth Quarterly Report 1 Jul 82 - 30 Sep 82</b>
6. AUTHOR(s) <b>F. M. Bruno</b>		7. PERFORMING ORG. REPORT NUMBER
8. PERFORMING ORGANIZATION NAME AND ADDRESS <b>Thomas Electronics, Inc. 100 Riverview Drive Wayne, NJ 07470</b>		9. CONTRACT OR GRANT NUMBER(s) <b>DAAK70-80-C-0168</b>
10. CONTROLLING OFFICE NAME AND ADDRESS <b>Procurement and Production Directorate USA MERADCOM Fort Belvoir, VA 22060</b>		11. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS
12. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		13. REPORT DATE <b>31 October 1982</b>
		14. NUMBER OF PAGES <b>11</b>
		15. SECURITY CLASS. (of this report) <b>UNCLASSIFIED</b>
		16. DECLASSIFICATION/DOWNGRADING SCHEDULE
17. DISTRIBUTION STATEMENT (of this Report)  <b>Approved for public release; distribution unlimited.</b>		
18. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		
19. SUPPLEMENTARY NOTES		
20. KEY WORDS (Continue on reverse side if necessary and identify by block number) <b>Miniature cathode ray tube</b>  <i>1-in.</i>		
21. ABSTRACT (Continue on reverse side if necessary and identify by block number) <b>Two CRT assemblies for the 3rd Submission of Phase I - Engineering Samples were source-tested, approved, and accepted by NV&amp;EOL. This successfully concluded the Phase I Engineering Sample requirements of the 1<sup>st</sup> MM&amp;T program. TEI began to manufacture CRT assemblies for Phase II - Confirmatory Samples, but placed a hold on production because of inconclusive results during</b>  <b>(Over)</b>		

REPORT DOCUMENTATION PAGE

20. Abstract (contd.)

pre-qualification testing. New Five-Position Test Consoles and Test Fixtures became operational. TBI's ATP (Acceptance Test Procedure) was prepared and a draft was submitted to NV&ODS for review and approval.

DEC 18 5 51 PM '64



Accession For		<input checked="" type="checkbox"/>
NTIS GRA&I		<input type="checkbox"/>
DTIC TAB		<input type="checkbox"/>
Unannounced		
Justification		
By _____		
Distribution/		
Availability Codes		
Dist	Avail and/or	Special
A		

Manufacturing Methods and Technology (MM&T) Specifications for  
Miniature Cathode Ray Tube

**EIGHTH QUARTERLY REPORT**

for period

1 July 1982 - 30 September 1982

The object of this study is to develop design, performance, and test specifications for the Miniature Cathode Ray Tube (CRT) assembly suitable for use in the Integrated Helmet and Display Sight System (IHADSS) of the Army Advanced Attack Helicopter (AAH).


Contract Number: DAAK70-80-C-0168

Approved by:



M. L. Beasty  
Vice President - Engineering

Approved by:



F. M. Bruno  
Program Manager

Approved for public release; distribution unlimited

**ABSTRACT/SUMMARY**

Two CRT assemblies for the 3rd Submission of Phase I - Engineering Samples were source-tested, approved, and accepted by NV&EOL. This successfully concluded the Phase I Engineering Sample requirements of the 1<sup>st</sup> MM&T program. TEI began to manufacture CRT assemblies for Phase II - Confirmatory Samples, but placed a hold on production because of inconclusive results during pre-qualification testing. New Five-Position Test Consoles and Test Fixtures became operational. TEI's ATP (Acceptance Test Procedure) was prepared and a draft was submitted to NV&EOL for review and approval.



## TABLE OF CONTENTS

<u>Paragraph</u>	<u>Title</u>	<u>Page</u>
	ABSTRACT / SUMMARY	2
1.0	PURPOSE	4
2.0	GLOSSARY	5
3.0	NARRATIVE AND DATA	6
4.0	CONCLUSIONS	8
5.0	PROGRAM FOR NEXT INTERVAL	9
6.0	DISTRIBUTION LIST	10

## 1.0 PURPOSE

The purpose of this Manufacturing Methods and Technology (MM&T) contract is to establish production methods and facilities required to produce the Miniature Cathode Ray Tube Assembly required for the Integrated Helmet and Display Sight System (IHADSS) of the Army Advanced Attack Helicopter (AAH).

The primary objectives are to develop vendor sources for the required individual components and establish viable production techniques to meet the necessary monthly production rate.

The product produced will be required to meet the mechanical, electrical, performance, and environmental parameters of MM&T H799838.

## 2.0 GLOSSARY

AAH.....	Advanced Attack Helicopter
ATP.....	Acceptance Test Procedure
CDRL.....	Contract Data Requirements List
COR.....	Contracting Officer's Representative
CRT.....	Cathode Ray Tube
EM.....	Equipment Manufacturer
IHADSS.....	Integrated Helmet and Display Sight System
MERADCOM.....	Mobility Equipment Research and Development Command
MM&T.....	Manufacturing Methods and Technology
MOD.....	Modification (to Contract)
NV&EOL.....	Night Vision & Electro-Optics Laboratory
PCO.....	Procuring Contracting Officer
PERT.....	Program Evaluation and Review Techniques
TEI.....	Thomas Electronics, Inc.
TIR.....	Total Indicated Range

### 3.0 NARRATIVE AND DATA

YRAB201D 0.5

In early July, two CRT assemblies for the 3rd Submission of Phase I - Engineering Samples were source-tested and approved by the Contracting Officer's Representative (COR) during a visit to TEI. This successfully concluded the Phase I Engineering Sample requirements of the 1" MM&T program. Because some modifications to the contract had not been included in a MOD sent to TEI, written approval for the additional modified factors was requested by letter from TEI to the Procuring Contracting Officer (PCO).

In its continuing effort to evaluate seamed versus seamless Mu-Metal shields, TEI received a quote from the vendor with high cost for both tooling and small lot. TEI therefore delayed a decision to place a purchase requisition pending further evaluation of test results with existing lap-seam shields and comparison of production costs.

Comparison data on life-testing of the P43 phosphor with fiber optic and with clear faceplates became available for 4,015 hours of testing. The respective CRT screens and faceplates had received 71.75 C/CM<sup>2</sup> of charge per unit area (Coulomb/CM<sup>2</sup>). The phosphor-aging characteristic appeared to be well within the industry-accepted value of greater than 50 C/CM<sup>2</sup> to the 50% point for P43.

See test results which follow.

### 4015 Hours Efficiency Test Results

<u>Screen Efficiency</u> <u>(Lumens Per Watt)</u>	<u>Non-Browning</u> <u>Clear Faceplate</u>	<u>Fiber Optic</u> <u>Faceplate</u>
Unburned Area 3/16" x 15/32"	17.74	11.3
Burned Area (Rest of Screen)	12.7	9.6
% Drop	28%	15%
Coulombs Per CM Square	71.75	71.75

Two Five-Position Burn-In Test Consoles for Qualification and/or Reliability testing were built. One was burned-in and became operational; the other was being burned-in. A Five-Position Fixture for vibration testing was built, was accepted by TEI's Quality Assurance Department, and became ready for use.

A hold was placed on production of CRT assemblies for Phase II - Confirmatory Samples because of inconclusive results obtained on pre-qualification tests. However, a kit of gun parts was being prepared and would be gun-rodged in anticipation of successful results of pre-qualification vibration tests conducted with the recently-received Five-Position Fixture mentioned above.

TEI prepared an Acceptance Test Procedure (ATP) and submitted a draft to NV&EOL for review and approval.

#### 4.0 CONCLUSIONS

Two CRT assemblies were tested and approved by NV&EOL for the 3rd Submission of Phase I - Engineering Samples. This successfully concluded the Phase I Engineering Sample requirements of the 1" MM&T program.

Although TEI had started to manufacture and test CRT assemblies for Phase II - Confirmatory Samples, a hold was placed on production because of inconclusive results during pre-qualification testing. It was anticipated that successful results would be obtained from tests run with the recently-obtained Five-Position Burn-In Test Consoles and a Five-Position Fixture for vibration testing.

TEI's Acceptance Test Procedure (ATP) was prepared for use in Phases II and III of the contract and a draft was submitted to NV&EOL for review and approval.

## 5.0 PROGRAM FOR NEXT INTERVAL

For the next quarter, TEI's plans are as follows:

1. Fabricate and test CRT assemblies for Phase II - Confirmatory Samples.
2. Maintain detailed test records for compiling into technical data items required by the contract.
3. Prepare and submit monthly status reports and also the draft and final quarterly reports.

## 6.0 DISTRIBUTION LIST

<u>ADDRESSES</u>	<u>NO. OF COPIES</u>
Hughes Aircraft Company Industrial Products Division 6155 El Camino Real ATTN: K. Fujimoto Carlsbad, CA 92008	1
Westinghouse Electric Corporation Industrial & Government Tube Division Westinghouse Circle ATTN: J. Funair MS224 Horseheads, NY 14845	1
Electron Tube Division Litton Industries 960 Industrial Road ATTN: James Wurtz San Carlos, CA 94070	1
Defense Documentation Center 5010 Duke Street ATTN: DDC-IRS Cameron Station (Bldg. 5) Alexandria, VA 22314	2 (Unclassified)
Director Night Vision & Electro-Optics Laboratory ATTN: DELNV-SI-SPT (Mr. Phil Deane) Fort Belvoir, VA 22060	5
Director U.S. Army Electronics & Development Command Night Vision & Electro-Optics Laboratory ATTN: DELNV-RM-RA (M. Pabto) Fort Belvoir, VA 22060	1
EMI GENCOM INC. 80 Express Street ATTN: Mr. Fred Belasco Plainview, NY 11803	1
Naval Air Development Center ATTN: Code 6022 (Mr. J. H. Brindle) Warminster, PA 18974	1



<u>ADDRESSES</u>	<u>NO. OF COPIES</u>
Air Force Avionics Laboratory ATTN: AFWAL/AAAT (Mr. John Mysing) Wright-Patterson AFB, OH 45433	1
Electronic Technology & Devices Laboratory ATTN: DELET-BD (Dr. Elliott Schlam) Fort Monmouth, NJ 07703	1
Rockwell International Corporation Defense Electronics Operations 3370 Miraloma Avenue ATTN: Mr. Chuck McConkle Anaheim, CA 92803	1
Hughes Aircraft Company Aerospace Groups Electro-Optical & Data Systems Group Centinela & Teale Streets ATTN: Mr. Michael Ernstoff Culver City, CA 90230	1
Honeywell Inc. 2600 Ridgway Rd. Minneapolis, MN 55413 Mail Station MN17-1330	1

